
“1 COUNCIL COMMUNICATION 

AGENDA TITLE: Acceptance of Improvements Under Traffic Signal Installation, 
Lower Sacramento Road and Vine Street Contract 

MEETING DATE: July 2, 1997 

PREPARED BY: Public Works Director 
~~ 

RECOMMENDED ACTION: That the City Council accept the improvements under the “Traffic Signal 
Installation, Lower Sacramento Road and Vine Street“ contract and 
direct the City Engineer to !lea Notice of Completion with the 
County Recorder‘s office. 

BACKGROUND INFORMATION: The project was awarded to Collins Electrical Company, Inc., of 
Stockton, on September 4, 1996, in the amount of $99,200. The 
contract has been completed in substantial conformance with the 
plans and specifications approved by the City Council. 

The contract completion date was January 28, 1997 and the actual completion date was 
January 27, 1997. This project included the installation of a video detection system instead of detector 
loops to actuate the signals. There were problems in getting this new video detection system to function 
as the City wanted and this caused a delay in accepting the project. The contractor has upgraded the 
system to provide the City with the options we had specified. 

The final contract price was $99,921. The difference between the contract amount and the final contract 
price is due to an increase in the length of t he  mast arms to better locate the video detection cameras 
over the Lower Sacramento Road traffic lanes. 

FUNDING: As determined at contract award. 
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Jack L. Ronsko 
P d l i c  Works Director 

Prepared b y  Wesley K. Fujitani, Senior Civil Engineer 
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cc: Purchasing Officer 
Street Superintendent 
Associate Traffic Engineer 
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